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ESTIMATE RUN 07/14/2010

ESTIMATE SUMMARY 14:57:20

CONTID: C17117         ESTIMATE NO: 0007 PROG 2005

PCN: 17117-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36@BROADWAY INTERSECTION SIG PERCENT TIME:

PROJECT NO: ES40361-090                   

US36@BROADWAY INTERSECTION SIG

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 07/09/2010 DATE TIME STARTED 08/03/2009

250 N. MAIN ST. DATE LET 06/04/2009 DATE WORK BEGAN

 DATE AWARDED 06/16/2009 DATE TIME STOPPED 04/01/2010

 DATE CONTRACT EXECUTED 07/01/2009 DATE ACCEPTED 04/01/2010

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 08/03/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 282,631.77 PARTICIPATING $ $ 8,404.72

AWARD PROJECT AMT: 235,821.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

WORK DAYS

WORK DAYS

93.99%

17,000.00

8,404.72

8,404.72

8,404.72

$

$

$

$

265,631.77

0.00

265,631.77

0.00

265,631.77

-3,537.32

0.00

262,094.45

0.00

AMOUNT DUE 262,094.45 8,404.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,404.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 17117-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES40361-090                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 204.000

0.000

202-00195  
 

204.000

SY  

12.75000 2,601.00204.000

0.00

0010 *REMOVAL OF CURB 270.000

0.000

202-00201  
 

270.000

LF  

7.25000 1,957.50270.000

0.00

0015 *REMOVAL OF ASPHALT MAT 163.000

0.000

202-00220  
 

163.000

SY  

50.50000 8,231.50163.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 3,498.000

0.000

202-00250  
 

3,498.000

SF  

1.65000 5,771.703,498.000

0.00

0025 REMOVAL OF LIGHT STANDARD 1.000

0.000

202-00700  
 

1.000

EACH

165.00000 165.001.000

0.00

0030 REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

4.000

EACH

21.00000 84.004.000

0.00

0035 REMOVAL OF SIGN PANEL 4.000

0.000

202-00821  
 

4.000

EACH

42.00000 168.004.000

0.00

0040 POTHOLING 24.000

0.000

203-01597  
 

24.000

HOUR

125.00000 3,000.0024.000

0.00

0045 EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

0.000

LF  

4.35000 0.000.000

0.00

0050 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

531.00000 531.001.000

0.00

0055 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

83.00000 0.000.000

0.00
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PCN: 17117-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES40361-090                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

103.00000 0.000.000

0.00

0065 RESET SIGN PANEL 1.000

0.000

210-00815  
 

1.000

EACH

225.00000 225.001.000

0.00

0070 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

0.000

CY  

102.00000 0.000.000

0.00

0075 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 63.350

0.000

403-33741  
 

63.350

TON 

140.00000 8,869.0063.350

0.00

0080 DRILLED CAISSON (18 INCH) 6.000

0.000

503-00018  
 

6.000

LF  

180.00000 1,080.006.000

0.00

0085 *DRILLED CAISSON (36 INCH) 15.000

0.000

503-00036  
 

15.000

LF  

393.00000 5,895.0015.000

0.00

0087 DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

485.00000 10,185.0021.000

0.00

0090 *CURB AND GUTTER TYPE 2 (SECTION I-B) 266.000

0.000

609-21010  
 

266.000

LF  

22.00000 5,852.00266.000

0.00

0095 *MEDIAN COVER MATERIAL (CONCRETE) 1,468.000

0.000

610-00030  
 

1,468.000

SF  

5.00000 7,340.001,468.000

0.00

0100 DELINEATOR (FLEXIBLE) (TYPE III) 6.000

0.000

612-00043  
 

6.000

EACH

69.00000 414.006.000

0.00

0105 2 INCH ELECTRICAL CONDUIT (JACKED) 689.000

0.000

613-00201  
 

689.000

LF  

8.50000 5,856.50689.000

0.00
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PCN: 17117-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES40361-090                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 3 INCH ELECTRICAL CONDUIT (JACKED) 1,378.000

0.000

613-00301  
 

1,378.000

LF  

10.00000 13,780.001,378.000

0.00

0115 2 INCH ELECTRICAL CONDUIT (PLASTIC) 115.000

0.000

613-01200  
 

115.000

LF  

8.00000 920.00115.000

0.00

0120 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

0.000

LF  

10.00000 0.000.000

0.00

0125 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

4,310.00000 4,310.001.000

0.00

0125 MATERIAL ALLOWANCE WIRING 0.000

0.000L S 

1,040.00000 0.000.000

0.00

0130 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000

1.000

613-70250  
 

3.000

EACH

445.00000 1,335.003.000

445.00

0135 SIGN PANEL (CLASS II) 0.000

65.000

614-00012  
 

65.000

SF  

20.00000 1,300.0065.000

1,300.00

0140 SIGN PANEL (CLASS III) 0.000

42.000

614-00013  
 

42.000

SF  

22.00000 924.0042.000

924.00

0145 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 50.000

0.000

614-01512  
 

50.000

LF  

24.00000 1,200.0050.000

0.00

0150 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 5.000

0.000

614-01522  
 

5.000

EACH

205.00000 1,025.005.000

0.00

0155 TRAFFIC SIGNAL FACE (12-12-12) 9.000

0.000

614-70336  
 

9.000

EACH

675.00000 6,075.009.000

0.00
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PCN: 17117-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES40361-090                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

970.00000 1,940.002.000

0.00

0162 FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

614-72866  
 

1.000

EACH

3,708.00000 3,708.001.000

0.00

0165 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

3.000

EACH

6,000.00000 18,000.003.000

0.00

0165 MATERIAL ALLOWANCE CAMERA 0.000

0.000EACH

4,495.00000 0.000.000

0.00

0167 FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00

0170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000

0.000

614-81135  
 

1.000

EACH

11,950.00000 11,950.001.000

0.00

0175 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000

0.000

614-81250  
 

1.000

EACH

24,150.00000 24,150.001.000

0.00

0180 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

1.000

EACH

1,220.00000 1,220.001.000

0.00

0185 TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

2,530.00000 2,530.001.000

0.00

0190 CONTROLLER (TYPE 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0195 UNINTERRUPTED POWER SUPPLY 1.000

0.000

614-86800  
 

1.000

EACH

5,770.00000 5,770.001.000

0.00
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PCN: 17117-BID    ESTIMATE RUN 07/14/2010

PROJECT: ES40361-090                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

0205 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0210 *PAVEMENT MARKING PAINT (WATERBORNE) 59.000

0.000

627-00011  
 

59.000

GAL 

72.00000 4,248.0059.000

0.00

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 271.000

0.000

627-30405  
 

271.000

SF  

11.25000 3,048.75271.000

0.00

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

153.000

0.000

627-30410  
 

153.000

SF  

7.00000 1,071.00153.000

0.00

0225 *FLAGGING 217.500

0.000

630-00000  
 

217.500

HOUR

29.00000 6,307.50217.500

0.00

0230 *TRAFFIC CONTROL INSPECTION 133.000

0.000

630-00007  
 

133.000

DAY 

144.00000 19,152.00133.000

0.00

0235 *TRAFFIC CONTROL MANAGEMENT 37.000

0.000

630-00012  
 

37.000

DAY 

464.00000 17,168.0037.000

0.00

0240 *UNIFORMED TRAFFIC CONTROL COORDINATION 9.000

0.000

630-00015  
 

9.000

HOUR

5.00000 45.009.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

1.400

630-80341  
 

5.000

EACH

33.00000 165.005.000

46.20

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.200

2.800

630-80342  
 

28.000

EACH

56.00000 1,568.0028.000

156.80
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PROJECT: ES40361-090                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 209.700

23.300

630-80344  
 

233.000

SF  

28.00000 6,524.00233.000

652.40

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

840.00000 840.001.000

84.00

0265 *DRUM CHANNELIZING DEVICE 36.000

4.000

630-80360  
 

40.000

EACH

56.00000 2,240.0040.000

224.00

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.400

0.600

630-80363  
 

6.000

EACH

85.00000 510.006.000

51.00

0275 *TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

10.00000 1,000.00100.000

100.00

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

17,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PROJECT: ES40361-090                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A EROSION CONTROL 0.000

3,966.450

700-70380  
 

3,966.450

F A 

1.00000 3,966.453,966.450

3,966.45

0321 F/A F/A CORE DILLING CO 005 0.000

454.870

700-70034  
 

454.870

F A 

1.00000 454.87454.870

454.87

CAT 265,321.778,404.72282,321.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

310.00000 310.001.000

0.00

CAT 310.000.00310.00CURRENT AMT0400 $ $ $

$ 265,631.778,404.72$282,631.77$CURRENT AMTPROJECT TOTAL


